

Metropolitan Transportation Commission 2009 TIP Development Schedule	
Revised January 14, 2008	
Fri., Jan. 11, 2008	TIP Locked Down – No more changes to TIP – Start of 2009 TIP Development
Mon., Jan. 28, 2008	Start of project review and update by sponsors and CMAs
Thur., Feb. 14, 2008	Completion of project review by project sponsors and CMAs
Mon., Feb., 18, 2008	Start of review of revised TIP listings by MTC Program Managers
Fri., Feb. 29, 2008	Completion of project listing review by MTC Program Managers
Fri. Mar 7, 2008	Completion of project review by TIP Administrator
Fri. Mar., 21, 2008	All Elements of 2009 TIP completed in final draft form
Fri. Mar., 28, 2008	Begin of Public Review Period for 2009 TIP and Conformity Analysis
Wed., Apr 9, 2008	Public Hearing on Draft TIP and AQ Conformity Analysis – April PAC Meeting
Thurs., May 1, 2008	End of Public Review Period for Draft TIP and AQ Conformity Analysis
Mon. May 12, 2008	Final Draft 2009 TIP & AQ Conformity complete / Response to comments available
Wed., May 14, 2008	PAC review of 2009 TIP and Final AQ Conformity analysis and referral to Commission
Wed., May 28, 2008	Final 2009 TIP and Final Air Quality Conformity analysis approved by Commission
Fri., May 30, 2008	2009 TIP submitted to Caltrans / AQ Conformity Analysis submitted to FHWA/FTA
Sat. Jun 1, 2008	2009 TIP Due to Caltrans
Thurs., Jul., 1, 2008	Caltrans Begins Public Review and Comment on Draft FSTIP
Fri., Aug., 1, 2008	End Public Review and Comment on Draft FSTIP
Mon., Sep. 1, 2008	Final 2009 FSTIP and AQ Due to FHWA/FTA
Mon., Dec 1, 2008	Final 2009 TIP approved by FHWA and FTA