

**METROPOLITAN TRANSPORTATION COMMISSION
2012 Regional Transportation Improvement Program
Revised Final Development Schedule (Subject to Change)
November 4, 2011**

March 23, 2011	Caltrans presentation of draft STIP Fund Estimate Assumptions (CTC Meeting – San Diego)
May 11, 2011	CTC adoption of STIP Fund Estimate Assumptions (CTC Meeting – Los Angeles)
June 20, 2011	Partnership Technical Advisory Committee (PTAC) / Programming and Delivery Working Group (PDWG) discussion and review of initial issues and schedule for 2012 RTIP
June 22, 2011	Caltrans presentation of the draft STIP Fund Estimate and draft STIP Guidelines (CTC Meeting – Long Beach)
June 30, 2011	Governor signs State Budget
July 18, 2011	PTAC and PDWG review of proposed RTIP Policies and Procedures
July 27, 2011	CTC holds 2012 Fund Estimate Workshop and STIP Guidelines Hearing (Sacramento)
August 10, 2011	CTC adopts STIP Fund Estimate and STIP Guidelines (CTC Meeting – Sacramento)
September 2, 2011	Draft RTIP Policies and Procedures published online and emailed to stakeholders for public comment
September 14, 2011	MTC Programming and Allocations Committee (PAC) scheduled review and recommendation of final proposed RTIP Policies and Procedures
September 28, 2011	MTC Commission scheduled adoption of RTIP Policies and Procedures
October 14, 2011	CMAAs submit to MTC, RTIP projects summary listings and identification of projects requiring project-level performance measure analysis. Deadline to submit Routine Accommodations Checklist for new projects.
October 17, 2011	PTAC scheduled review of draft RTIP
October 24, 2011	Final Project Programming Request (PPR) forms due to MTC. Final RTIP project listing and performance measure analysis due to MTC. Final PSR (or PSR Equivalent), Transportation Enhancement Application (approved by Caltrans), Resolution of Local Support, and Certification of Assurances due to MTC (Final Complete Applications due)
October 28, 2011	MTC submits Transportation Enhancement projects and applications to Caltrans District 4 for Local Assistance review
December 7, 2011	Draft RTIP scheduled to be available for public review
December 14, 2011	PAC scheduled review of RTIP and referral to Commission for approval
December 15, 2011	2012 RTIP due to CTC (PAC approved project list will be submitted)
December 21, 2011	MTC Commission scheduled approval of 2012 RTIP (Full RTIP to be transmitted to CTC within one week of Commission approval)
February 1, 2012	CTC 2012 STIP Hearing – Southern California (Los Angeles)
February 8, 2012	CTC 2012 STIP Hearing – Northern California (CTC Meeting - Sacramento)
March 8, 2012	CTC Staff Recommendations on 2012 STIP released
March 28, 2012	CTC adopts 2012 STIP (CTC Meeting – Sacramento)

Shaded Area – Actions by Caltrans or CTC