

**Transportation 2035 Schedule  
(June 2008 – March 2009)**

| Month  | Day | Committee               | Action Requested  |
|--|-----|-------------------------|---|
| <b>Investment Trade-Off Discussions</b>              |     |                         |   |
| <b>June</b>  | 5   | Joint Advisors Workshop | <ul style="list-style-type: none"> <li>Review public outreach messages &amp; Commission workshop outcomes &amp; direction</li> </ul>  |
|  | 13  | Planning Committee      | <ul style="list-style-type: none"> <li>Discuss Investment Packages</li> </ul>   |
|  | 27  | Partnership Board       | <ul style="list-style-type: none"> <li>Discuss Investment Packages</li> </ul>   |
| <b>Draft Financially Constrained Investment Plan</b> |     |                         |   |
| <b>July</b>  | 11  | Planning Committee      | <ul style="list-style-type: none"> <li><b>Approval</b> of Draft Investment Plan &amp; Referral to Commission</li> </ul>   |
|  | 18  | Joint Policy Committee  | <ul style="list-style-type: none"> <li>Informational</li> </ul>   |
|  | 23  | Commission              | <ul style="list-style-type: none"> <li><b>Approval</b> of Draft Investment Plan</li> </ul>  |
| <b>Technical Analysis &amp; Report Preparation</b>   |     |                         |   |
| <b>August - November</b>                             | --  | MTC Staff               | <ul style="list-style-type: none"> <li>EIR</li> <li>Air Quality Conformity Analysis</li> <li>Equity Analysis</li> <li>Transportation 2035 Plan</li> </ul>   |
| <b>December</b>                                      | 12  | Planning Committee      | <ul style="list-style-type: none"> <li>Release of Draft Transportation 2035 Plan and EIR for 45-day public review</li> </ul>  |
| <b>January 2009</b>                                  | 9   | Planning Committee      | <ul style="list-style-type: none"> <li>Public Hearing on Draft Transportation 2035 Plan</li> <li>Release of Draft Conformity Analysis for 30-day public review</li> </ul>   |
| <b>Final Report Preparation</b>                      |     |                         |   |
| <b>February 2009</b>                                 | --  | MTC Staff               | <ul style="list-style-type: none"> <li>EIR Response to Comments and Final EIR</li> <li>Air Quality Conformity Response to Comments and Final Conformity Analysis</li> <li>Final Transportation 2035 Plan</li> </ul> |
| <b>March 2009</b>                                    | 13  | Planning Committee      | <ul style="list-style-type: none"> <li><b>Approval</b> of Final Transportation 2035 Plan, EIR, and Conformity Analysis &amp; Referral to Commission</li> </ul>  |
|  | 25  | Commission              | <ul style="list-style-type: none"> <li><b>Approval</b> of Final Transportation 2035 Plan, EIR, and Conformity Analysis</li> </ul>   |