

ACTION	TIMELINE		COST		RESPONSIBILITY	FUNDING SOURCE
	Start	Finish	Total	Committed		
<u>Technical Assistance Request - Parking Study</u>						
Task 1 & 2 - Scoping/Kickoff and Review of Existing Conditions	Feb 2011	Feb 2011	\$ 5,000	\$ 5,000		Technical Assistance Program
Task 3 - Survey/Data Collection	March 2011	April 2011	\$ 20,000	\$ 20,000		Technical Assistance Program
Task 4 - Review of Best Practices/Scenario Dev't	April 2011	May 2011	\$ 15,000	\$ 15,000		Technical Assistance Program
Task 5 - Off-street parking opportunities assessment	May 2011	June 2011	\$ 5,000	\$ 5,000		Technical Assistance Program
Task 6 - Parking Policies Plan (public workshops included in above)	June 2011	July 2011	\$ 15,000	\$ 15,000		Technical Assistance Program
Business Improvement District support - in kind	Feb 2011	July 2011		\$ 5,000		Business Improvement District
	Total estimated budget			\$ 65,000		
<u>Parking Plan Adoption</u>						
Merchant Association & BID Adoptions		July 2011				
City Council Review and Approval	July 2011	Sept 2011			City	
Implementation	Oct 2011	Jan 2011			City	