

**2002 RTIP
Metropolitan Transportation Commission
Regional Transportation Improvement Program
Development Schedule**

March 22, 2001	Partnership Finance review of draft RTIP process and criteria
March 23, 2001	SB-45 Oversight Committee review of draft RTIP process and criteria
April 4, 2001	FPWG / TFWG review of draft RTIP process and criteria
June 7, 2001	Caltrans presentation of STIP Fund Estimate assumptions to CTC
June 28, 2001	Partnership Finance review of highlights and significant changes of RTIP process and criteria
July 11, 2001	PAC review/approval of RTIP process and criteria
July 12, 2001	Caltrans presentation of draft STIP Fund Estimate to CTC
July 25, 2001	Commission adopts RTIP process and criteria
July/August	MTC works with counties and project sponsors on regional project proposals
August 10, 2001	CMAs submit draft RTIP project list to MTC
August 22, 2001	CTC adopts STIP Fund Estimate
September 10, 2001	Final CMA RTIP project list, and Application Nomination sheet due to MTC
October 1, 2001	Final changes to CMA RTIP lists and Application Nomination sheets to reflect any unforeseen changes in Final STIP Fund Estimate due to MTC. Final PSRs, Resolution of Local Support and Certification of Assurances due to MTC (Final Complete Applications Due)
October 10, 2001	PAC review – authorize RTIP preparation and public hearing
October 12, 2001	Circulate draft RTIP for public comment
November 14, 2001	Public hearing (at PAC meeting). Close of comment period
November 21, 2001	Commission approves RTIP
December 15, 2001	RTIP due to CTC
April, 2002	CTC adopts 2002 STIP

