## **Metropolitan Transportation Commission Regional Transportation Improvement Program Development Schedule REVISED February 10, 2004** June 4, 2003 Presentation of initial outstanding issues for RTIP Policies and Procedures to FWG July 2, 2003 Finance Working Group (FWG) review of proposed RTIP Policies and Procedures July 21, 2003 Partnership Technical Advisory Committee (PTAC) review of Draft proposed RTIP Policies August 1, 2003 CMAs begin solicitation of project proposals from eligible sponsors September 25, 2003 Caltrans presents cash flow forecast and revenue assumptions to CTC Oct/Nov/Dec 2003 MTC works with CMAs and project sponsors on regional project proposals November 24, 2003 Caltrans presents Draft STIP Fund Estimate to CTC December 3, 2003 PAC review and recommendation of final proposed RTIP Policies and Procedures December 11, 2003 CTC adopts STIP Fund Estimate and STIP Guidelines Commission adopts 2004 RTIP Policies and Procedures December 17, 2003 January 9, 2004 CMAs submit fact and fund sheets and proposed RTIP project listing to MTC Final changes to Fact and Fund sheets to reflect any unforeseen changes in Final STIP Fund Estimate, due to MTC. Final PSR (or PSR Equivalent), Resolution of Local Support and January 28, 2004 Certification of Assurances due to MTC (Final Complete Applications due) Programming and Allocations Committee (PAC) review – authorize public hearing and March 3, 2004 release of draft RTIP March 5, 2004 Circulate draft RTIP for public comment March 24, 2004 Public Hearing (at Commission Meeting) April 5, 2004 PTAC Review of 2004 RTIP Close of public comment period for 2004 RTIP April 6, 2004 April 12, 2004 2004 RTIP due to CTC April 14, 2004 PAC Review of 2004 RTIP - Refer to Commission for approval April 28, 2004 Commission approves 2004 RTIP 2005 TIP - Development Process Starts (TIP 'Locked Down' - No TIP Amendments until Oct) May 1, 2004 May 12, 2004 CTC 2004 STIP Hearing - Northern California May 12, 2004 2005 TIP - PAC review - authorize release of draft 2005 TIP and public hearing May 18, 2004 2005 TIP - Start of Public Comment Period June 9, 2004 2005 TIP - Public Hearing (at PAC Meeting) June 16, 2004 CTC 2004 STIP Hearing – Southern California June 22, 2004 2005 TIP - Close of public comment period for 2005 TIP July 14, 2004 2005 TIP - PAC review and recommendation of proposed final 2005 TIP July 16, 2004 CTC Staff Recommendations on 2004 STIP released July 28, 2004 2005 TIP - Commission approves 2005 TIP July 30, 2004 2005 TIP - submitted to Caltrans August 5, 2004 CTC adopts 2004 STIP 2005 TIP - Approved by FHWA and FTA

**2004 RTIP** 

Shaded Area - 2005 TIP schedule

October 1, 2004