

METROPOLITAN TRANSPORTATION COMMISSION
TRANSPORTATION IMPROVEMENT PROGRAM (TIP)
Tentative 2013 TIP REVISION SCHEDULE - Sorted by Revision Request Submission Deadline
as of November 12, 2013

REVISION TYPE	REVISION NUMBER	REVISION REQUEST SUBMISSION DEADLINE	MTC APPROVAL*	STATE APPROVAL*	FEDERAL APPROVAL*	APPROVAL STATUS	TIP REVISION FINAL APPROVAL DATE
2013 TIP Update	13-00	Thu, Feb 21, 2013	Thu, Jul 18, 2013	Fri, Jul 26, 2013	Mon, Aug 12, 2013	Approved	Mon, Aug 12, 2013
Admin. Modification	13-01	Thu, Aug 1, 2013	Thu, Aug 15, 2013	N/A	N/A	Approved	Thu, Aug 15, 2013
Amendment	13-04	Thu, Aug 1, 2013	Wed, Sep 25, 2013	Tue, Oct 1, 2013	Thu, Oct 24, 2013	Approved	Thu, Oct 24, 2013
Admin. Modification	13-02	Sun, Sep 1, 2013	Tue, Sep 24, 2013	N/A	N/A	Approved	Tue, Sep 24, 2013
Admin. Modification	13-03	Sun, Sep 1, 2013	Mon, Sep 30, 2013	N/A	N/A	Approved	Mon, Sep 30, 2013
Admin. Modification	13-05	Tue, Oct 1, 2013	Thu, Nov 7, 2013	N/A	N/A	Approved	Thu, Nov 7, 2013
Amendment	13-08	Tue, Oct 1, 2013	Wed, Nov 20, 2013	TBD (Estimated 4 weeks after MTC Approval Date)	TBD (Estimated 4 weeks after State Approval Date)	Pending	TBD
Admin. Modification	13-06	Fri, Oct 25, 2013	Fri, Nov 22, 2013	N/A	N/A	Pending	TBD
Admin. Modification	13-07	Fri, Nov 22, 2013	Fri, Dec 20, 2013	N/A	N/A	Pending	TBD
Amendment	13-11	Sun, Dec 1, 2013	Wed, Jan 22, 2014	TBD (Estimated 4 weeks after MTC Approval Date)	TBD (Estimated 4 weeks after State Approval Date)	Pending	TBD
Admin. Modification	13-09	Wed, Jan 1, 2014	Fri, Jan 31, 2014	N/A	N/A	Pending	TBD
Admin. Modification	13-10	Sat, Feb 1, 2014	Fri, Feb 28, 2014	N/A	N/A	Pending	TBD
Amendment	13-14	Sat, Feb 1, 2014	Wed, Mar 26, 2014	TBD (Estimated 4 weeks after MTC Approval Date)	TBD (Estimated 4 weeks after State Approval Date)	Pending	TBD
Admin. Modification	13-12	Sat, Mar 1, 2014	Mon, Mar 31, 2014	N/A	N/A	Pending	TBD
Admin. Modification	13-13	Tue, Apr 1, 2014	Wed, Apr 30, 2014	N/A	N/A	Pending	TBD
Amendment	13-17	Tue, Apr 1, 2014	Wed, May 28, 2014	TBD (Estimated 4 weeks after MTC Approval Date)	TBD (Estimated 4 weeks after State Approval Date)	Pending	TBD
Admin. Modification	13-15	Thu, May 1, 2014	Fri, May 30, 2014	N/A	N/A	Pending	TBD
Admin. Modification	13-16	Sun, Jun 1, 2014	Mon, Jun 30, 2014	N/A	N/A	Pending	TBD
Amendment	13-20	Sun, Jun 1, 2014	Wed, Jul 23, 2014	TBD (Estimated 4 weeks after MTC Approval Date)	TBD (Estimated 4 weeks after State Approval Date)	Pending	TBD
Admin. Modification	13-18	Tue, Jul 1, 2014	Thu, Jul 31, 2014	N/A	N/A	Pending	TBD
Admin. Modification	13-19	Fri, Aug 1, 2014	Fri, Aug 29, 2014	N/A	N/A	Pending	TBD

TBD - To Be Determined

N/A - Not Applicable / Not Required

The schedule is also available at the following link: http://www.mtc.ca.gov/funding/tip/2013/2013_TIP_Revision_Schedule.pdf

Note: * MTC has delegated authority to approve TIP administrative modifications, and may approve administrative modifications on, prior to, or after the tentative date listed