

**METROPOLITAN TRANSPORTATION COMMISSION**  
**TRANSPORTATION IMPROVEMENT PROGRAM (TIP)**  
**Tentative 2021 TIP REVISION SCHEDULE - Sorted by Revision Request Submission Deadline**  
**August 20, 2021**

REVISION TYPE	REVISION NUMBER	REVISION REQUEST SUBMISSION DEADLINE	MTC APPROVAL*	STATE APPROVAL*	FEDERAL APPROVAL*	APPROVAL STATUS	TIP REVISION FINAL APPROVAL DATE
2021 TIP Update	21-00	Wed, Jul 1, 2020	Wed, Feb 24, 2021	Thu, Apr 1, 2021	Fri, Apr 16, 2021	Approved	Fri, Apr 16, 2021
Amendment	21-03	Mon, Mar 1, 2021	Wed, Apr 28, 2021	Wed, May 12, 2021	Fri, May 21, 2021	Approved	Fri, May 21, 2021
Admin Mod	21-01	Thu, Apr 1, 2021	Mon, May 17, 2021	N/A	N/A	Approved	Mon, May 17, 2021
Amendment	21-05	Thu, Apr 1, 2021	Wed, May 26, 2021	Thu, Jul 1, 2021	Fri, Jul 16, 2021	Approved	Fri, Jul 16, 2021
Admin Mod	21-02	Sat, May 1, 2021	Thu, Jun 17, 2021	N/A	N/A	Approved	Thu, Jun 17, 2021
Amendment	21-06	Sat, May 1, 2021	Wed, Jun 23, 2021	Wed, Jul 7, 2021	Fri, Jul 16, 2021	Approved	Fri, Jul 16, 2021
Admin Mod	21-04	Tue, Jun 1, 2021	Thu, Jul 1, 2021	N/A	N/A	Approved	Thu, Jul 1, 2021
Amendment	21-07	Tue, Jun 1, 2021	Wed, Jul 28, 2021	Fri, Jul 30, 2021	Wed, Aug 4, 2021	Approved	Wed, Aug 4, 2021
AQ Amendment (RTP Reconciliation)	21-10	Thu, Jun 3, 2021	Thu, Oct 21, 2021	Estimated 2 weeks after MTC Approval	Estimated 2 weeks after State Approval	Pending	Pending
Admin Mod	21-08	Thu, Jul 1, 2021	Wed, Aug 4, 2021	N/A	N/A	Approved	Wed, Aug 4, 2021
Admin Mod	21-09	Sun, Aug 1, 2021	Fri, Aug 20, 2021	N/A	N/A	Approved	Fri, Aug 20, 2021

**Region in Air Quality Conformity Grace Period from August 23, 2021 until PBA 2050 AQ conformity approved by FHWA/EPA in the fall.**  
**No TIP revisions during this time**

Admin Mod	21-11	Mon, Nov 1, 2021	Tue, Nov 30, 2021	N/A	N/A	Pending	Pending
Amendment	21-12	Mon, Nov 1, 2021	Wed, Dec 15, 2021	Estimated 4 weeks after MTC Approval	Estimated 4 weeks after State Approval	Pending	Pending
Admin Mod	21-13	Wed, Dec 1, 2021	Fri, Dec 31, 2021	N/A	N/A	Pending	Pending
Amendment	21-14	Wed, Dec 1, 2021	Wed, Jan 26, 2022	Estimated 4 weeks after MTC Approval	Estimated 4 weeks after State Approval	Pending	Pending
Admin Mod	21-15	Sat, Jan 1, 2022	Mon, Jan 31, 2022	N/A	N/A	Pending	Pending
Amendment	21-16	Sat, Jan 1, 2022	Wed, Feb 23, 2022	Estimated 4 weeks after MTC Approval	Estimated 4 weeks after State Approval	Pending	Pending
Admin Mod	21-17	Tue, Feb 1, 2022	Mon, Feb 28, 2022	N/A	N/A	Pending	Pending
Amendment	21-18	Tue, Feb 1, 2022	Wed, Mar 23, 2022	Estimated 4 weeks after MTC Approval	Estimated 4 weeks after State Approval	Pending	Pending

TBD - To Be Determined

N/A - Not Applicable / Not Required

The schedule is also available on the MTC's website at: <http://mtc.ca.gov/our-work/fund-invest/transportation-improvement-program>

Note: \* MTC has delegated authority to approve TIP administrative modifications, and may approve administrative modifications on, prior to, or after the tentative date listed